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Group 3 – ARIZONA ENCOUNTERS 
(837,277U) Begin Complete Status 

Analysis 07/01/03 07/31/03 Complete 

Requirements 08/01/03 09/26/03 Complete 

System Design    

     837 Encounters (P/I/D) 08/01/02 09/26/03 Complete 

Companion Documents    

     837 Encounters (P/I/D) Initial Draft  10/28/03 Complete 

     277U Initial Draft  02/03/04 Complete 

     837 Encounters (P/I/D) Final  06/03/04  

     277U Final  06/15/04  

System Development    

     837 Encounters (P/I/D) – U277 09/29/03 01/15/04 Complete 

System/Integration/User Testing 01/15/04 02/15/04 Complete 

Trading Partner Testing    

     Partner Testing 837 (Encounters)/U277 for  
        Initial implementation 

02/15/04 05/08/04 In Progress 

     On-going Testing 837  
       (Encounters)/U277 

05/09/04 07/30/04  

     Contingency Testing 837  
       (Encounters)/U277 

08/01/04 09/30/04  

AHCCCS System Implementation Dates  June 2004 
Encounter cycle 

  

Required Implementation Dates    

     837 (P/I/D)    

Last New Day in old format – Dates of  
Service 

< or = to 
06/30/04 

  

          First New Day in 837 format – Dates of  
         Service 

> or = to 
07/01/04 

  

     277U    

          *Last Adjudicated in old format  October 04  

          First Adjudicated in 277U format  04/20/04  
* Unless Contingency Elected.
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Group 4 – Pharmacy Begin Complete Status 

Requirements/System Design 03/01/04 03/26/04 Completed 

Technical Interface Guidelines    

     Pharmacy Encounters Initial Draft  04/15/04 Completed 

     Pharmacy Encounters Final  07/01/04  

System Development 03/26/04 05/15/04 Completed 

System/Integration/User Testing 05/18/04 05/31/04 In Progress 

Trading Partner Testing 05/24/04 06/15/04  

Contingency Testing 07/01/04 09/30/04  

Implementation Dates  06/16/04 
(June Release) 

 

          Last Adjudicated in old format – Date of  
          Service 

06/30/04   

          First Adjudicated in NCPDP format – Date of 
          Service 

07/01/04   

 


	Complete
	In Progress

